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19 December 1966

MEMORANDUM FOR: Chief, Development Staff, TDS

25X1A
ATTENTION: -
SUBJECT: Acceptance Test on Sine-Wave Test Equipment
25X1A 1. It has been necessary to postpone the official acceptance test 25X1A

on the sine-wave test equipment being developed for us by N
F The tests were scheduled for 14 December 1966 but could not
ake place because of unforeseen technical difficulties. Actually, the
. unit will meet the contractual specifications and clearly indicated the
capability of passing the required acceptance tests. The major difficulty
lies in the reliability of such measurements and the answer to such
guestions is so important to the ultimate application of this device that

an additional testing and evaluation period prior to its acceptance lies
in the best interests of NPIC.

2. It is therefore recommended that the acceptance tests be performed

on or before 19 January 1967. It is suggested that the necessary 25X1A
communication be made with the Logistical services to alert them to this

delay. The delay should not be prejudicial to_
whose general performance has been excellent.

25X1A

Chief', Exploratory Development Laboratory, TDS
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